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MONTHLY REPORT ON STATUS OF PROJECTS
PREVIOUSLY VOTED BUT NOT AWARDED

There are 11 projects worth $79.3 million included in the current inventory of projects not awarded
within six months of a Commission allocation.  Since the last report, one project was awarded, and 9
new projects have been added.

SUMMARY

Number
of Projects

Value in
Millions Cause of Delay Projects

1 1.0 Delay caused by larger project 04-SF-80
1 0.4 Finalize Cooperative agreement with the City 4-ALA-80
2 3.8 R/W clearance 05-SB-101, 5-MON-101
7 74.1 Revisions to Plans and Specifications 2-BUT/PLU-70, 3-SAC-160

4-MRN-101, 4-NAP-29
4-SCL-680, 4-SCL-280
12-ORA-73

-------- ----------
11 $79.3 Total
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PROJECT DETAILS

• Project #1 – 05-SB-101
In December 2000, funds were allocated for a bridge replacement project over Route 101.  A legal
challenge by the Union Pacific Railroad over right of way and permitting issues delayed
advertisement, but the Court recently dismissed the Railroad's objections and confirmed the
Department's right to take the property for the project.  Due to the delay and updating of the
specifications, the project required additional funds.  Supplemental Funds for this SHOPP project
were approved under Agenda Item 2.5e. in December 2001 extending the original allocation so the
project could be readvertised.  The project is scheduled to be advertised on January 22, 2002 with a
bid opening of February 20, 2002.

Details Allocation
Project EA County Rte Program Date $1,000’s
05-363321 SB 101 SHOPP 12/00 $2,672

• Project #2 – 04-SF-80
In January 2001, funds were allocated to provide Traffic Management Systems as part of the larger
$750 million replacement of the center portion of the San Francisco Bay Bridge on Route 80 in
San Francisco County.  The main contract is being funded with toll funds from the Bay Area
Transportation Authority (BATA).  The entire project was advertised on July 16, 2001 and the bids
were opened on December 19, 2001 and the project should be awarded in January 2002.

Details Allocation
Project EA County Rte Program Date $1,000’s
04-012021 SF 80 SHOPP 01/01 $990

New Projects added since the last report

• Project #3 –02-BUT, PLU-70
In June 2001, funds were allocated for a bridge rehabilitation project on Route 70 in Butte and
Plumas County.  The project was advertised on July 16, 2001 and bids were opened on  September
5, 2001. Bids came in too high and were rejected.  The Department is revising the Plans and
Specifications and should readvertise in March 2002.

Details Allocation
Project EA County Rte Program Date $1,000’s
02-3016U1 BUT,

PLU
70 SHOPP 06/01 $16,150
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• Project #4 –03-SAC-160
In June 2001, funds were allocated for a guard rail installation project on Route 160 in Sacramento
County.  The project was advertised on July 30, 2001 and bids were opened on August 28, 2001.
Bids came in too high and were rejected to avoid potential claims.  The Department corrected the
Plans and Specifications in response to bidder inquiries and the project should be advertised in
February 2002.

Details Allocation
Project EA County Rte Program Date $1,000’s
03-447101 SAC 160 SHOPP 06/01 $3,564

• Project #5 –04-MRN-101
In June 2001, funds were allocated to construct a $11,000,000 reversible High Occupancy Vehicle
(HOV) lane project on Route 101 in Marin County.  The Department revised the Plans and
Specifications in response to bidder inquiries and the project was advertised on October 9, 2001.
Bids were opened on December 12, 2001. The project should be awarded in January 2002.

Details Allocation
Project EA County Rte Program Date $1,000’s
04-226121 MRN 101 STIP 06/01 $2,800

• Project #6 –04-NAP-29
In June 2001, funds were allocated to construct a new interchange project on Route 29 in Napa
County.  The project was advertised on August 13, 2001.  The Department revised the Plans and
Specifications in response to bidder inquiries and bids were opened on December 12, 2001.  The
project should be awarded in January 2002.

Details Allocation
Project EA County Rte Program Date $1,000’s
04-120611 NAP 29 STIP 06/01 $37,889
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• Project #7–04-SCL-680
In June 2001, funds were allocated for a highway planting restoration project on Route 680 in
Santa Clara County. The project was advertised on August 6, 2001 with a bid opening of September
9, 2001.  The bids were rejected and the Department revised the Plans and Specifications to address
updated environmental requirements.  The project was readvertised on December 31, 2001 with a
bid opening of January 29, 2002.

Details Allocation
Project EA County Rte Program Date $1,000’s
04-205701 SCL 680 SHOPP 06/01 $1,556

• Project #8 –04-SCL-280
In June 2001, funds were allocated for a highway planting restoration project on Route 280 in
Santa Clara County.  The project was advertised on October 9, 2001 and bids were opened on
December 12, 2001. The single bid was rejected and the Department is revising the Plans and
Specifications to stimulate more competition.

Details Allocation
Project EA County Rte Program Date $1,000’s
04-237601 SCL 280 SHOPP 06/01 $1,796

• Project #9 –12-ORA-73
In June 2001, funds were allocated for a highway widening project with a northbound mixed flow
lane on Route 73 in Orange County.  The project was advertised on June 25, 2001.  Bid opening was
postponed to allow the Department to include updated seismic design criteria to the Plans and
Specifications.  The project should have bid opening in Spring 2002.

Details Allocation
Project EA County Rte Program Date $1,000’s
12-0008E1 ORA 73 STIP 06/01 $10,161
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• Project #10 –05-MON-101
In June 2001, funds were allocated for an operational improvement project on Route 101 in
Monterey County.  The project was advertised on October 22, 2001 and bids were opened
November 28, 2001. The project should be awarded in January 2002.

Details Allocation
Project EA County Rte Program Date $1,000’s
05-0161A1 MON 101 SHOPP 06/01 $1,114

• Project #11 –04-ALA-80
In June 2001, funds were allocated for a mitigation planting project on Route 80 in Alameda
County.  Advertisement was postponed to allow the City of Albany time to finish securing their
local contribution. The project should have bid opening in Spring 2002.

Details Allocation
Project EA County Rte Program Date $1,000’s
04-181641 ALA 80 STIP 06/01 $363


